
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 20-Nov-14

10:10 PM
Run date

Time

Reviewer: Mathur, Lalit 11-Apr-11

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Bruce, Matt
Diary #: 258 Date: 11-Mar-2011 Friday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: 00:30 Over Time:

Const Calendar Day: 549

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

0.00" Partly cloudy to overcast

Temperature 7 AM 12 PM 4PM40 - 50 50 - 60 40 - 50

Weather

Precipitation Condition

Diary: Dispute

Work description.

- Shot elevations for panel point punchmarks on OBG lifts 10/11W while the top joint splice Subarc ROOT
pass was in progress with the assistance of Philip He.
- Began to become familiar with the plans for the Hinge A pipe beams.
- Monitored the progress of adjusting the west jacking saddle at the W2 cap beam for surveying.
- See Abbas Iranmanesh and Lalit Mathur's diary for ABFs labor, equipment for adjusting the west jacking
saddle.

Attachment

Plywood was placed the other day over the shear key and bearing
anchor rod blockouts. There was water seen in the shear key blockouts

over the columns

ABF ironworkers adjusting the west jacking saddle.
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ABF ironworkers tightening the nuts on the W2W west deviation
saddle anchor rods in the process of adjusting the saddle.
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